	TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG	OCIATION PLA	N OF WORK LO)G
Date	Task	Time	Team member responsible (student intitials)	Comments
12/19/24	Planned. Decided we would use Bootstrap. Checked website theme.	45 minutes	LW, JW, AP	RD wasn't on team yet.
1/2/25	Found Bootstrap template.	15 minutes	AP	Template was a shopping website.
1/2/25	Changed website to be cooking website and decided that we would also use Nunjucks and Eleventy.	1.5 hours	LW	
1/7/25	Figured out how to use layouts with Eleventy and made a header and footer.	1 hour	LW, JW	I C
1/7/25	Figured out how to use Nunjucks templating.	45 minutes	LW, AP	
1/11/25 -	Did all the very difficult coding.	6 - 8 hours	AP, JW, LW	For example, wrote the filter code. We used Goodle a lot but we don't remember
11 12/23				all of the websites we used. We did a lot of copy and paste, but we still learned a lot.
1/14/25	Added a few more recipes.	1 hour	JW, AP	We had recipes before this. We just forget when we added them.
3/11/25	Read the judges' feedback from the regional conference.	30 minutes	LW, JW, AP	
4/8/25	Relearned everything and RD joined team.	1 hour	LW, JW, AP, RD	
4/10/25	Checked over everything and fixed many small glitches.	2 hours	RD, LW	This was mostly RD.
4/12/25 - 4/13/25	Changed names to IDs on About Us page and made final copy of Work Log and Copyright Checklist.	1 hour	LW	
4/12/25 - 4/13/25	Improved Home page design.	30 minutes	RD	
4/12/25 - 4/13/25	Added written recipes with images from Pexels.	45 minutes	Wr	
4/14/25	Removed AI recipes, edited work log and student copyright checklist, and changed About Us page.	1 hour	RD, LW	

Advisor Signature:

Advisor Name: M. KENNED

Student Initials: RD, LW, JW, AP